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Abstract 
Purpose: The housing rehabilitation program for low-income people is carried out by 

the Indonesian Ministry of Public Works and Public Housing. Muncan Village is one of 
the areas that received 2020 house rehabilitation assistance (BSPS) for Karangasem 
Regency. 
Research methods: Preventive measures are needed, especially for the Field 

Facilitator Team as the front guard, so that the BSPS program channelled adequately. 
The key to smooth distribution, in addition to the precise mechanism, must also follow 
the government's recommendations and implement health protocols. 
Findings: Constraints on distribution activities, starting from November 2019 to the 

initial process in April 2020. Field constraints, social aspects, education, and the 
community's situation become challenges in these activities. But beginning in 2020, the 
COVID-19 pandemic made the distribution of aid even more complicated with 
adjustments to the rules and recommendations of the government in conducting 
activities. 
Implications: Additional mission the field team to accelerate the handling of the 

pandemic, an appeal about anticipating COVID-19 also needs to convey. Strategies 
related to initiatives provide a masker for beneficiaries to foster protocol awareness and 
motivation regarding applicable rules. 
 
Keywords: identification, housing, pandemic, COVID-19, Muncan. 
 
 
Abstrak 
Tujuan: Program rehab rumah kepada masyarakat berpenghasilan rendah oleh 

Kementerian Pekerjaan Umum dan Perumahan Rakyat Indonesia. Desa Muncan 
merupakan salah satu daerah yang mendapat penyaluran bantuan rehab rumah 
(BSPS) tahun 2020 untuk Kabupaten Karangasem.  
Metode penelitian: Diperlukan langkah preventif terutama untuk Tenaga Fasilitator 

Lapangan sebagai garda terdepan, agar program BSPS dapat tersalurkan dengan 
baik. Kunci kelancaran penyaluran, selain mekanisme resmi, harus pula mengikuti 
anjuran pemerintah dan menjalankan protokol kesehatan. 
Temuan: Kendala pada aktifitas penyaluran, terhitung dari November 2019 sampai 

proses awal pada April 2020. Kendala lapangan, aspek sosial, edukasi, dan situasi 
masyarakat menjadi tantangan pada aktifitas tersebut. Namun mengawali tahun 2020, 
pandemi COVID-19 membuat penyaluran bantuan menjadi semakin rumit dan 
kompleks dengan adanya penyesuaian aturan serta anjuran pemerintah dalam 
melakukan aktifitas.  
Implikasi: Misi tambahan bagi tim lapangan untuk percepatan penanganan pandemi, 

himbauan tentang antisipasi COVID-19 juga perlu disampaikan. Strategi terkait inisiatif, 
memberikan masker kepada penerima bantuan untuk menumbuhkan kesadaran 
protokol dan motivasi tentang aturan yang berlaku. 
 
Kata kunci: identifikasi, rumah, pandemi, COVID-19, Muncan.   
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INTRODUCTION  

Eligibility in a house is certainly everyone's hope and indeed become one 

of the priorities for the owner of the house. Homes as one (or the third) needs of 

the three categories of human needs (food, clothing, and shelter) certainly have 

aspects of feasibility considerations and development criteria for achieving the 

level of comfort and safety of buildings. The feasibility aspects of housing 

construction are closely related to building foundations, building structures and 

other elements that interrelated in the construction process as a basis for 

consideration of the feasibility of a building. The feasibility issue refers to the 

legislation from the government through the Ministry of Public Works and Public 

Housing (Perkerjaan Umum dan Perumahan Rakyat/PUPR) as well as the rules 

issued by the World Health Organization (WHO) on healthy homes. 

Concerning appeals and eligibility rules, PUPR has launched a program 

phase aimed at increasing livability in building community homes throughout 

Indonesia through the Housing Stimulant Grant Program (Bantuan Stimulan 

Perumahan Swadaya/BSPS). The discussion on the feasibility of the building 

will focus on case studies in Muncan Village, Karangasem Regency, Bali 

Province. In general, the BSPS is a  government program with the hope of a 

positive impact in its implementation. The BSPS program has a process flow of 

activities directly to the field by assigning a Field Facilitator Staff (Tenaga 

Fasilitator Lapangan/TFL), recording actual and factual conditions of the area 

including recording the target of the Prospective Beneficiaries (Calon Penerima 

Bantuan/CPB) through continuous observation, interviews, and documenting 

the real situation. Direct interaction, especially by the TFL in the community at 

each location, the entire data collection must be carried out. The interaction 

aims to validate the data validity of CPBs, as well as exceptional communication 

and coordination with elements of regional governance such as village service 

structures, including those relating to local social and cultural conditions. 

Data collection in the BSPS program carried out before entering the 2020 

budget year, the initial activities related to the field verification process on CPB 

based on data and recommendations in each region. There is a common 

obstacle that occurs in the field situation, which has a majority of different 

conditions of education, abilities and understanding. However, entering 2020 
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without being able to be predicted, events that had a global impact emerged 

with the COVID-19 pandemic and made the situation more severe in completing 

general obstacles and new obstacles encountered in the field. The COVID-19 

pandemic forced people to follow various government recommendations, 

especially regarding health as a protection against this global pandemic. 

Obligations and risks become essential considerations in the region, especially 

in the Muncan Village in the Selat District, especially by TFL, who is tasked 

directly in the front guard facing the community. The dilemma in carrying out 

tasks when a pandemic has broken down thoughts, focus and plans that have 

arranged. Circumstances with constraints of various things, it is felt necessary 

to conduct a study in rapid duration as a preventive measure from TFL or 

multiple parties to address the situation of the COVID-19 pandemic force 

majeure in the field. 

Discussion on this topic will lead to two important things, first the 

distribution mechanism that will analyze the identification of field constraints and 

second, preventive measures in dealing with conditions related to the 

distribution of aid amid the COVID-19 pandemic. Both reviews will explain 

together the solution separately, and the various actions are taken always go 

hand in hand. Delivery of assistance during the pandemic to handle activities 

related to the community of Muncan Village, formulating strategies for various 

meetings that must be held in connection with BSPS, following applicable 

regulations. So that the various actions are taken or carried out by the BSPS 

team in the field and the local village community, did not violate the rules that 

have been set and also did not suffer moral or material losses. In addition to the 

things mentioned earlier, this review also aims to expand domestic and 

international information that the Indonesian government is always trying to deal 

with pandemic conditions and continues to implement a home improvement 

program through BSPS PUPR for low-income people. The results of this study 

are expected to be considered the implementation of procedures related to 

approaches in the community so that the process runs effectively and efficiently. 

This research is also expected to have a positive impact on BSPS in the future 

as well as beneficiary communities, especially the handling of aid distribution 

processes in force mejaure situations such as the COVID-19 pandemic.   
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LITERATURE REVIEW AND METHOD  

Criteria for Decent House and Inadequate Houses 

In terms of criteria, there are two types, namely feasible and 

uninhabitable. The eligibility references in this review refer to the generally 

accepted basic rules, which stated in the Law of the Republic of Indonesia 

Number 1 of 2011 which states that a house is a building that functions as a 

habitable residence, a means of fostering family, a reflection of the dignity its 

inhabitants (Nasional, 2011). Whereas WHO discusses that the house is a 

physical structure or building shelter, the environment is useful for physical and 

spiritual and social conditions both the health of families and individuals 

(Lingkungan, 2001).  

 

 
 

Figure 1. Infographics of livable homes 
[Source: PUPR] 
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Based on the discourse about the house, it assumed that the house is an 

essential part of human life, not just a physical shelter but also a value of 

comfort and health and safety for its inhabitants. The same thing is also related 

to Law of the Republic of Indonesia No. 4 of 1992 concerning housing and 

settlements, which says that housing is a group of houses that functions as a 

residential or residential environment that equipped with environmental 

infrastructure and facilities (Pusat, 1992). 

A different discourse says that house as protection of various natural 

events, or residential homes and shelter from the influence of ambient 

conditions such as heat or rain and as a place to rest in meeting the needs of 

daily life (Suharmadi, 1985). While other technical and non-technical discourses 

explained that the house is not suitable for habitation, namely shelter with 

limited space or does not support function, unhealthy water sources, access to 

clean water is very limited, and do not have facilities for bathing, washing, toilet 

(Juniartini, 2019). Another thing is the building does not use permanent 

materials, ventilation is lacking or has no function at all, the humid state of the 

room with the floor from the ground, and the position of the building which 

coincide (Juniartini, 2019). Based on the discourse, assessment of the aspects 

of management and issues of comfort that not met, it will have an impact on 

various criteria of concern in development as an appropriate and improper 

selection parameter for a building. 

Referring to livable parameters from the recommendation of the 

Directorate General of Public Housing Financing at the Ministry of Public Works 

and Housing, the recommended requirement is a minimum building area of 9 

m2/person and also related to the health level of its occupants. Meanwhile, from 

the physical side of the building, it includes structural components, floors, roofs, 

walls, and supported by sanitation, lighting, air circulation related ventilation, 

and availability of clean water supply (Juniartini, 2019). General description of 

criteria for livable homes can explain in the infographic in figure 1. 
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Constraints and Solutions in the Previous BSPS Implementation (Case 

Study of Tusan Village) 

In the initial verification process or before the implementation period, TFL 

as a field officer dealing directly with the community needs to study the situation 

in various coordination areas throughout Bali. Research procedures and a focus 

also conducted in one area, namely the Muncan Village, Selat District, 

Karangasem Regency. This is related to the study data collected as a sample of 

BSPS implementation from the majority of the data covering Muncan Village in 

the case study. But similar to the analysis, as a comparison, research material 

refers to the BSPS activities that have published. The previous implementation 

of BSPS was in the area of Tusan Village, Banjarangkan Regency, Klungkung 

Regency, in 2019 so that the situation that occurred in the implementation 

became a parameter of experience for the implementation of the BSPS 2020 on 

social and cultural conditions in the Muncan Village area. 

Obstacles and solutions for finding solutions in the previous study by 

Juniartini (Juniartini, 2019) on the BSPS program with the territory of Tusan 

Village are namely: 

1) Social constraints: the relationship between individuals in the village 

environment that has led to reluctance in collaborative work outside the 

region even though it needed in the development process. 

Solution: motivate the self-supporting workforce and collaborate according to 

expertise.  

2) Educational constraints: the development process based on experience and 

not through formal education so that the egoism of the experience is not 

following applicable rules and regulations. 

Solution: always provide assistance and balance so that the process runs 

according to the proposal and budget formal requirements.  

3) Situation constraints: process scheduling constraints that are affected by the 

situation of traditional life and local religious activities which have an impact 

on the delay in the development process. 

Solution: anticipated by utilizing the maximum free time by providing work 

management education in mutual cooperation. 
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In the review, the previous situation experience, namely in Tusan Village, 

was an important component and consideration in responding to the symptom 

of the situation in a different region, namely in Muncan Village. However, 

differences in the case study area do not rule out the emergence of obstacles 

other than those that have occurred in previous experience, because habits, 

traditional life, and so on, can affect the elements of each obstacle, along with 

the necessary solutions. Benchmarking references are important factors leading 

to conclusions in the discussion and supporting commentaries on the 

phenomena that occur (Setiawan, 2020). 

 

COVID-19 Pandemic 

Various technical or non-technical field constraints have become even 

more complicated with the existence of the COVID-19 pandemic situation and 

changing the job to be very different from previous experience concerning 

BSPS. Field teams such as TFL must take action to re-arrange their fieldwork 

plans and must consider the rules regarding the health and handling of a 

pandemic. Pandemic forced the government and various parties to take action 

by limiting the scope of public activity. It undoubtedly aimed at encouraging 

health procedures and reducing the spread of pandemic as much as possible. 

In the field team position, the first preventive measure was to get to know 

the pandemic from COVID-19 by digging up as much information as possible. 

COVID-19 is a virus commonly called the coronavirus with the receipt name 

SARS-CoV-2, now causing a global pandemic and has spread to more than 190 

countries in the world including Indonesia (Putri, 2020). Then the global 

catastrophic outbreaks led to various anticipatory actions to suppress the 

distribution and transmission charts that have been massive. Steps in the 

attempt to reduce transmission such as social distancing, isolation and 

quarantine, lockdown, flattening the curve, to the supervision and monitoring of 

patients (Nadhira, 2020). Through the Ministry of Health, Coronavirus is a large 

family of viruses that cause diseases ranging from mild to severe symptoms. 

There are at least two types of coronaviruses that are known to create 

conditions that can cause severe symptoms such as Middle East Respiratory 

Syndrome (MERS) and Severe Acute Respiratory Syndrome (SARS). 
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Coronavirus Disease 2019 (COVID-19) is a new type of disease that has never 

been identified before in humans. The virus that causes COVID-19 is called 

Sars-CoV-2. Coronavirus is a zoonosis (transmitted between animals and 

humans) (Isbaniah et al., 2020). 

 

Distribution of BSPS in the Procedure and Mechanism 

 
 

Figure 2. Map of Muncan Village, Selat District, Karangasem Regency. 
[Source: BPS] 

 

In the action of data collection, through field data comparison based on 

procedures and previous study data related to BSPS. The data that has been 

collected is then sorted on its criteria and has a relation to the constraints and 

solutions without violating the applicable rules and procedures. Data collection 

used is purposive sampling, which determines informants with certain 

considerations or criteria (Sugiyono, 2009). In general criteria, the data taken 

based on communities domiciled in the Muncan Village area of the Selat 

Subdistrict by occupying the only houses in a condition not livable and earning 

below the district minimum wage. Based on the 2019 data reference, it shows 

that the figure is Rp. 2,355,054,- (Ermalia, 2019). Another criterion is that the 

beneficiary has never received housing program assistance and is able to be 
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self-sufficient and coordinated in a group of beneficiaries (Kelompok Penerima 

Bantuan/KPB) with mutual responsibility. 

 

 
 

Figure 3. Infographics about the BSPS mechanism 
[Source: SNVT] 

 

Due to data from the Central Statistics Agency of Karangasem Regency, 

Muncan Village in official administration and as part of the Strait District has a 

population density of 8,327 people in 2019 (Karangasem, 2019). In Muncan 

Village, there are 13 hamlets, namely Kaja, Manik, Pendem, Gunung Biau, 

Meranggi, Muncan, Kawan, Susut, Gede, Pemuhunan, Pakudansih, Benekasa, 
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and Yangapi (Muncan, 2015). Muncan village as one of the villages receiving 

BSPS 2020 assistance (for 100 housing units/beneficiaries) from many villages 

in Bali and at the same time as the focus of the region in the review of the study 

(figure 2). 

The following data were obtained based on PUPR socialization through 

Specific Non-Vertical Work Unit (Satuan Kerja Non Verikal Tertentu/SNVT) in 

the briefing to the 2019 field technical team related to BSPS. The data is 

determined based on the mechanism prevailing at BSPS, the procedural travel 

process in the area of Muncan Village, Selat District, Karangasem Regency, 

described as follows (figure 3): 

1) CPB is determined based on the district head's recommendation through 

village level recommendations. 

2) The decision followed up with a development planning coordination 

meeting. 

3) Determination of BSPS location by the Directorate General of Public 

Housing. 

4) Appointment of Regional Work Units (Satuan Kerja Perangkat 

Daerah/SKPD) tasked with conducting socialization, recruitment and 

equipping facilitators. 

5) District and city governments are required to attend counselling and 

verification by assigning TFL, after which they form a KPB and determine it. 

6) The district government prepares proposals, surveys suppliers of materials 

and agreements with these parties. 

7) make contracts with material providers, arrange the use of funds and plan 

to purchase materials. 

8) District technical team verifies, validates, proposes decision letters by 

Commitment Making Officials (Pejabat Pembuat Komitmen/PPK). 

9) Disbursement of funds by the bank or by channelling to Low-Income 

Communities. 

10) Transactions made via transfers between bank accounts that have 

determined. 

11) The development process starts according to the requirements. 
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RESULTS AND DISCUSSION 

In the introduction, it is explained that the review would refer to two 

crucial issues. It was assessed based on the field conditions in the Muncan 

Village area, namely the initial process of implementing BSPS and 

implementing the program during a pandemic situation. The initial process is 

related to the identification of problems that have arisen in Tusan Village by 

referring to studies that have been done before, compared to the data obtained 

in the initial process of program implementation. The implementation of the 

program during a pandemic refers to the exposure of the implementation 

initiative by following the health protocol and other rules. The limitations of the 

review in the discussion, limited to data collection up to the fourth month, 

namely April 2020 due to limited field activities, publication, data analysis, and 

policy recommendations during the pandemic. In general, the limitations of 

study data are due to unfavourable conditions during the pandemic. Still, data 

can be collected collectively and maximally by continuing to approach and 

communicate in the field. Clustering several works processes greatly help all 

existing limitations so that the effectiveness of the procedure stages continues 

to run efficiently following research planning. The work cluster in question, one 

example is the scheduling of direct communication (in mentoring activities) with 

proper duration planning so that no crowd occurs during the process and does 

not violate the recommended protocol. That is why the collection of data that 

can be analyzed is limited to activity data from November 2019 to April 2020 

and is described based on field facts. 

 

State of Muncan Village Area (T-1 Implementation) 

T-1 implementation is a process that refers to data collection through a 

survey process leading to field verification of CPB conducted by TFL as a 

verifier before entering the year of realization in 2020. The implementation 

period includes the preparation of administrative proposals, which have a 

duration of approximately one month, from November to mid-December 2019. 

The process mechanism refers to the activities of points 1 through 6 in the 

BSPS mechanism stage. Execution of tasks based on SNVT Decree No. 111 / 

KPTS / SNVT-PnP.BALI / 2020 which applies to the whole of Bali, but the 
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subject of the discussion is the assignment of TFL in Muncan Village, sub-

region of BSPS, Karangasem Regency. 

 

Table 1. Identifikasi sosio-kultural Desa Muncan 
[Source: Authors data analysis] 

 

Social Conditions Educational Conditions Situation Conditions 

There was an action of disputing 
political views by some 
community groups caused by the 
village head election agenda. 

The general understanding of the 
community that the BSPS 
program is a form of cash 
distribution and is handed over to 
beneficiaries. 

Access to facilities and 
infrastructure in some 
circumstances is still very 
lacking in field conditions, so it 
affects the timing of 
implementation (for example 
some CPB locations must be 
travelled on foot on a trail and 
requires a matter of hours to 
reach one location). 

There is a dispute over family 
members in one house, so the 
process of socialization and 
mentoring becomes more 
difficult. 

Lack of awareness of potential 
recipients of assistance in 
following and complying with the 
actual process, even though it 
must be met and carried out in 
every implementation process. 

Some places have quite heavy 
field conditions by steep inclines 
and steep slopes and rough 
rocky surfaces when looking for 
CPB locations that are not close 
together. Constraints will be 
more severe when the rainy 
season or access the location in 
wet conditions. 

The status of the community in 
individual administrative cases, 
namely the condition of the truna 
tua / single age elderly, so that 
they do not have the opportunity 
to be proposed to be recipients 
of assistance even though it is 
very feasible. 

Indications of intervention by 
several elements in the mode of 
having a relationship with officials 
to distort various matters related 
to procedures, such as 
administration and bureaucracy 
which are officially listed and 
explained in the standard 
operational procedures of BSPS. 

 

Lack of awareness to take care 
of self-identity administratively, 
especially in the elderly. 

The limited knowledge of building 
techniques is based on 
experience so that it raises 
unilateral actions without 
coordination by the CPB as if it 
had mastered the procedure. 

 

     

 

The review, in general, still uses the basis of three conditional analyzes, 

namely social conditions, educational conditions, and situation conditions based 

on the approach to the socio-cultural situation at the time. If described, the case 

raises a variety of new obstacles outside of the previous constraints on BSPS 

2019 in Tusan Klungkung Village, especially notes from field survey data in the 

verification process of each proposed location. Some obstacles that arise in the 

verification process outside of the standard operating procedures  BSPS 2019 

(in the implementation of T-1 verification) and are described in socio-cultural 
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identification table 1. Data obtained from various sources such as regional 

leaders, village heads, society, news, and so on that can be held accountable 

for its validity. Specifically, data from information relating to the local political 

atmosphere again excavated from electronic media reports other than 

interviews, as well as reporting on disputes during the village head election 

agenda (SUYATRA, n.d.). 

 

Percentage of Self-Supporting from Beneficiaries 

In Muncan Village, according to data collected during the duration of the 

study and initial mentoring, it can be seen the enthusiasm of beneficiaries. In 

the data can be measured the percentage of self-support recipients of their 

expectations to have a decent home. The self-support is not in the form of raw 

funds, but the material that has been owned by each beneficiary that will 

support stimulus assistance from the government. Next can see in the table with 

a graph of the percentage of PB self-supporting values and their averages. 

 

 
 

 Figure 4. Percentage of the value of self-supporting recipients in each village 
[Source: TFL data] 
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Pandemic Anticipation in Task (Continued Process) 

The existence of the COVID-19 outbreak since the beginning of 2020 

has become a severe disaster globally and forced the world community to be 

more vigilant in every situation and to obey the government's recommendations 

regarding health protocols in a pandemic. The problems of the BSPS program 

during the COVID-19 pandemic make activities in the implementation of the 

process a very significant obstacle because, in the procedure, interaction with 

the community especially beneficiaries needs to carried out directly. Direct 

meeting with PB and CDE, in addition to assisting in designing the house and 

making a budget plan that is following the provisions of the BSPS. Procedures 

in mentoring and activities in other process ranges require intense 

communication and coordination to be part of the main task of TFL as the front 

guard face to face with PB. The assistance aims to monitor and ensure the 

process in the field, run well and review the stages of each process according to 

the working mechanism so as not to break out of the rules that have been set. 

The outbreak of the COVID-19 outbreak from the beginning of the year was 

very unpredictable, adding to the long list of obstacles in the field due to the 

need for additional planning in anticipating the spread of COVID-19 outside the 

planned process. 

Based on a circular in anticipating field conditions in the BSPS 

implementation process, taking a reference the legal basis issued by the 

Ministry of Public Works and Public Housing (PUPR), the Directorate General of 

Housing, the Directorate of Self-Helped Houses, among others (Direktorat 

Jenderal Perumahan, 2020):  

1) Indonesian Republic Constitution article 1 of 2011 about Housing and 

residential area 

2) The decree of President article 11 of 2020 about the establishment of citizen 

emergency state over the Corona Virus Disease (COVID-19) 

3) The decree of Minister of Administrative and Bureaucratic Reform article 35 

of 2012 about the Guidance of Government Administration’s Standard 

Operational Procedure establishment  
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4) The decree of the Minister of Public Work and Housing of Indonesia article 

03/PRT/M/2019 about organization and job description in the Ministry of 

Public Work and Housing of Indonesia  

5) The decree of Minister of Public Work and Housing of Indonesia article 

07/PRT/M/2018 about the Stimulant Program of Self-subsistent Housing  

6) The decree of the Minister of Health article 9 of 2020 about the social 

distancing guidance and the Accelerated Preventive Action onto Corona 

Virus Disease (COVID-19) 

7) The instruction of the Minister of Public Work and Housing of Indonesia 

Article 02/IN/M/2020 about the Accelerative Prevention onto Corona Virus 

Disease (COVID-19) in the Construction Services establishment 

8) A Circular of Director General of Housing article 3 of 2020 about the 

Operating Procedure of Construction Working on Directorate Technical in 

Directorate General of Housing’s environment during the Pandemic of 

COVID-19  

9) The Prevention Protocol on COVID-19 in Construction Project of 

Construction Directorate General 

The legal basis described is related to implementing qualifications, health 

protocols, work procedures, equipment, warnings, recording and data collection, 

as well as technical guidelines for implementing BSPS during the COVID-19 

pandemic period, which must be followed primarily by the field team and all 

levels of the community involved. The legal basis and work protocol issued by 

related parties are as a form of preventive action during the pandemic period 

and as a basis for information to educate the public about the anticipation of 

COVID-19. BSPS assistance and education about COVID-19 go hand in hand 

at each opportunity face-to-face with the people of Muncan Village by 

continuing to put forward the proper protocol. 

There are three parts of action (three actions) based on field facts, 

namely the first act of carrying out tasks in the middle of a pandemic, the 

frontline field team (two TFL) for Muncan Village served based on a work 

contract marked by the Decree of the Head of SNVT. The letter also became 

the basis of legal force for all activities carried out in Muncan Village relating to 
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BSPS and as an introduction to identification by the COVID-19 Task Force in 

each village area traversed.  

The second action is community obedience, especially beneficiaries in 

undergoing all the procedures and obligations in the BSPS, including following 

the health protocol in assistance. The third action is in the middle of the other 

actions, called the stimulus action (initiative zone) or in different meanings as a 

supporting action to increase the security of both parties when facing a 

pandemic situation in their duties and obligations.  

The third action was carried out on a personal initiative and carried out at 

their own expense without intervention, for example from the third act of 

donating 100 maskers to 100 beneficiaries distributed through the Muncan 

Village Head and foodstuffs for the elderly and orphans to 20 households (as 

affected) channelled through the COVID-19 task force in Muncan Village. The 

third action initiative was carried out by Ni Luh Putu Juniartini as the Field 

Facilitator Team (TFL) officer as a form of TFL closeness to the people of 

Muncan Village and a stimulus to increase community initiatives in 

implementing BSPS programs and health protocols well. Next is the action plan 

that has been reviewed and presented in table 2, and the action plan described 

in more detail. 

 

Table 2. Three actions in the middle of a pandemic 
[Source: Authors data analysis] 

 

First Action (TFL) 
Third Action 

(Initiative Zone) 
Second Action (PB) 

Follow and run the BSPS 
procedure by the stages that 
have determined: 

 BSPS mechanism 

 Circular of BSPS 
implementation 

 SNVT Decree 

 BSPS regulatory, warning and 
risk mechanism violations 

A donation of 100 maskers for 
100 beneficiaries distributed 
through Muncan Village Head 
and 60 maskers for kids (by TFL 
Ni Luh Putu Juniartini). 
 
Aimed at receiving aid to prioritize 
security for health during 
assistance in the field 

Follow and obey the BSPS 
procedure in accordance with 
the stages that have been 
determined or recommended 
during mentoring: 

 BSPS mechanism 

 Obligations as PB. 

 Contracts and statements 
are self-supporting and 
follow the rules in the BSPS 

Running health protocols in 
using self-protection tools: 

 Mouth mask 

 Protective glasses 

 Disposable glove 

 Boots for heavy terrain 

Food donations for the elderly 
and orphans to 20 families 
affected by the pandemic at their 
own expense channelled through 
the COVID-19 Task Force (by 
TFL Ni Luh Putu Juniartini) 
 
As a form of the closeness of TFL 

Running health protocols in 
using self-protection tools: 

 Mouth mask 
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and PB assistance  the people of 
Muncan Village 

Running health protocols in 
interaction: 

 Sneezing and coughing ethics 

 Wash hands with soap 

 Always wear a mask and 
glove 

 Maintain physical distance 

 Hand sanitizer for PB. 

 Disinfectants to sterilize 
equipment used repeatedly 
by PB, such as ballpoints, 
tables or other equipment 

 Schedule, provide space for 
each meeting with PB and the 
territory to avoid crowds   

Providing health protocol 
education to beneficiaries by 
inserting material in each 
mentoring and outreach. 
(by TFL Ni Luh Putu Juniartini) 
 
The aim is that beneficiaries at 
the time of assistance have 
information and knowledge 
related to health protocols and 
additional information about 
COVID-19 

Running health protocols in 
interaction: 

 Sneezing and coughing 
ethics 

 Always use a mask 

 Maintain physical distance 
and arrange position in the 
assistance room 

 Willing to use a hand 
sanitiser, or 

 Willing to spray disinfectant 
on hands interacting with 
TFL 

 Washing hands before and 
after interacting 

Running health protocol after 
mentoring activities: 

 Wash your hands with soap 

 Spray disinfectant on a 
device that used repeatedly 

 Disposing of the disposable 
glove 

 Wash clothes and masks (or 
throw them away if 
disposable) used in activities 

 Cleanse the body with a 
shower 

 Avoid using public 
transportation 

Every field meeting or every 
interaction in mentoring, always 
providing and maintaining 
availability:  

 Hand sanitizer 

 Disinfectan sprayer liquid 

 Disposable glove 

 Disposable or fabric masker 
(by TFL Ni Luh Putu Juniartini) 
 
Aim to implement a health 
protocol for each interaction with 
the community.  

Running health protocol after 
mentoring activities: 

 Wash your hands with soap 

 Wash clothes and maskers 
(or throw them away if 
disposable) used in activities 

 Cleanse the body with a 
shower after activity 

 

Next in figure 5 is the Personal Protection Tool (APD) infographic that is 

used by the Field Facilitator Team (TFL) in following the self-provided health 

protocol. Infographics are designed based on considerations of simplification in 

the execution of ideas or ideas as outlined in the pictorial media (Setiawan & 

Jayanegara, 2019). The presence of infographic intermediaries also provides 

information that is more communicative, simple, and easy to understand 

because it presented with visual illustration information. In addition, there are 

also pictures during the meeting activities, assistance, and the situation of 

beneficiary houses in figure 6 and figure 7. Mechanically, direct meetings are 

held by dividing meeting participants into consideration of room capacity and 

maintaining a physical distance so that one meeting theme is repeated 

repeatedly in frequency and certain duration to avoid crowds and to run other 

rules relating to health protocols. When mentoring done the same thing, namely 

maintaining physical distance and other protocols, which carried out by spraying 

disinfectant on equipment that used repeatedly, calls for hand washing or using 
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a hand sanitizer, and other health protocols as self-protection. All equipment is 

provided at own expense by TFL (based on initiative) although in written rules 

that the availability of personal protective equipment is facilitated by the PUPR. 

 

 
 

Figure 5. Independent protection initiative by the Field Facilitator Staff 
[Source: authors] 

 

 
 

Figure 6. Meetings and mentoring by TFL, village heads and beneficiaries by 
implementing health protocols 

[Source: authors] 

 

 
 

Figure 7. Documentation of the situation of beneficiary housing 
[Source: authors] 
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The Role of Village and Traditional Village Synergy in the Acceleration of 

Handling COVID-19 

The COVID-19 pandemic did indeed have a considerable impact not only 

on health issues but also on various other lines such as its impact on the 

economy and changes in daily life. The government at the village level is also 

absolutely required to carry out its role as well as preventive measures through 

various policies to accelerate the handling of a pandemic. The thing is that in 

villages in Bali, there are two systems of government. Still, they have different 

scopes in their territories, namely the official village government system (desa 

dinas) and the conventional village government system (desa adat). Until now, 

formal governance (dinas) as a role in the administrative management of state 

administration at the village and traditional village levels (adat) plays a role in 

the management of local regular socio-cultural life. As mentioned, the official 

villages and customary villages have their respective roles with different 

management but still within the same scope (Noak, 2016). The existence of 

government duality at the village level does have different regions and domains, 

but in general, its existence still recognized by the community. 

In connection with the existence of a pandemic although no cases have 

yet been found, Dinas Muncan Village as an element of the local government 

plays a role in managing various matters related to policies from the central 

government by empowering village funds (in two government structures) 

allocated for handling pandemics accompanied by the military (TNI/Babinsa) 

and police (POLRI/Babinkantibmas). In the traditional village structure, the role 

carried out is the establishment of the COVID-19 task force through the decision 

of the adat meeting (perarem) based on the appeal of the provincial government 

of Bali. The synergy in general works well, although sometimes it creates 

controversial overlapping policies in the duality of village-level government. 

From the perspective of TFL, the pandemic situation makes a difference in the 

communication space, especially various matters related to BSPS. However, 

this situation can be handled because of early communication and socialisation 

from the BSPS activity schedule had carried out before the COVID-19 

pandemic occurred, so there were not too many significant problems related to 

the arrival of BSPS officers. Some things that are needed by TFL while on duty 
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in Muncan Village are identity completeness and administration of assignments 

related to BSPS activities as notes or data collection for customary and official 

officers according to policy procedures in Muncan Village, considering TFL 

officers come from outside the Muncan Village area. 

Things that need to be appreciated apart from COVID-19 handling 

measures from adat and dinas, the readiness of regional leaders is also 

constructive in the ongoing process especially regarding the data of 

beneficiaries and motivating each group of beneficiaries. In addition to the local 

leaders understanding the existence or condition of their respective regions, it is 

also obligatory to oversee the ongoing process and ensure that the procedural 

rules run well and clean. Regional Chairpersons from 13 territories in Muncan 

Village, 65% of local leaders are very dedicated as village service facilitators, 

especially in the BSPS process. Based on field performance during the BSPS 

(until April 2020), the performance of regional leaders can be measured based 

on the performance of the excellent category of 1 peoples, a useful grade of 4 

peoples, and good enough of 9 peoples. 

 

Analysis of BSPS Distribution in Muncan Village (until April 2020) 

Table 3 is the overall results of findings and actions that can be taken in 

response to the situation in the Muncan Village area. In implementing BSPS, 

stick to the rules that have been set and refer to the facts of the field, so that the 

next mechanism can work well with preventive action. To reduce the risk of 

obstacles in the field, there must be a balance of awareness among various 

parties, especially when the distribution of aid during a COVID-19 pandemic. 

 

Table 3. Analysis of identification and solutions 
[Source: Authors data analysis] 

 

Subject 
Identification/Indication Solution/Preventive Action 

Object 

Social  Political perspective disputes 

 Disputes between family members 

 Special cases 

 Population administration 

 Mediation with village officials 

 Keep running the BSPS procedure 

 Report findings to SNVT 

 Empowerment of Regional Heads 

 Strengthening coordination of 
services and teams 

 Support of TNI and POLRI 
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Education  Understanding of assistance 

 Awareness follows the rules 

 Interventions of certain elements 

 Limited technical knowledge 

 Socialization of the BSPS mechanism 

 Motivation and risk of violation 

 Cannot be intervened 

 Evidence and factual data 

 Understanding when mentoring 

Situation  Inadequate infrastructure 

 Field with heavy terrain 

 Mental readiness of the field team 

 Readiness of physical equipment 

 Coordinate the head of beneficiaries 

The COVID-19 
pandemic period 
(Facilitator team) 

 PUPR circular 

 Health protocol 

 BSPS mechanism procedures 

 Understand and apply the rules 

 Personal protective equipment by 
SNVT 

 Preparation of self-protection 

 Prioritize the protocol 

 TFL initiative actions 

The COVID-19 
pandemic period 
(Beneficiary) 

 Health protocol 

 BSPS mechanism procedures 

 Situation and condition of the village 

 Self motivation follows the protocol 

 Obligation to follow the mechanism 

 Scheduling live meetings 

 Control the duration 

 Follow TFL advice 

 

CONCLUSION 

It can be concluded several things that are considered in the next 

process. These conclusions will be able to provide important input in various 

situations and conditions in each area of aid distribution, especially in the 

condition of force majeure. The conclusion is as follows: (1) The field team 

always adheres to the rules, procedures, protocols and mechanisms that apply 

so that it has a strong basis in argumentation (technical or non-technical) or 

intervention in the field. (2) Provide the community with as much detail as 

possible about the rights and obligations of beneficiaries and motivate the 

process of resolving obligations with the assistance of the field team. (3) The 

field team must understand the preventive actions and implement them in the 

field for the smooth process and expected results. (4) Considerations in the 

follow-up scheme need to be designed by SNVT to respond to unforeseen 

events such as force majeure. (5) In connection with the tasks in the midst of a 

COVID-19 pandemic, SNVT or related agencies, it is necessary to consider 

policies to support the field process, especially for TFL as the frontline in BSPS. 

(6) Initiative action is highly needed by various layers, especially the field team 

who deal directly with different circumstances and situations in one place. 
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